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1 INTRODUCTION

1.1 Scope

This Annual Progress Report has been prepared in accordance with Task 8, Subtask 8 2 of the
Statement of Work (SOW) attached to the Settlement Agreement and Administrative Order on Consent
(Settlement Agreement) between the U S Environmental Protection Agency (USEPA) and Peoples Gas
Light and Coke Company (PGL), a subsidiary of Integrys Energy Group, effective October 31, 2008 Also
1ncluded in this report 1s a Master Schedule Update that includes the general schedule for Remedial
Investigation/Feasibility Study activities at each Site  The Annual Progress Report and Master Schedule
Update addresses PGL’s former manufactured gas plant (MGP) Sites located in Chicago, lilinois The
sites include Crawford Station, North Branch Site (consisting of Division Street Station Operable Unit
(OU), North Station OU, and Willow Street-Hawthorne Avenue Station OU), North Shore Avenue Station,
and South Branch Site (consisting of 22™ Street Station Upland OU, Hough Place Station Upland OU,
South Station Upland OU, Throop Street Station OU and South Branch River OU) Integrys Business
Support, LLC (IBS) manages the former MGP sites for PGL

1.2 Overview

This report addresses the following
Section 2: Mulb-Site Document Progress
Section 3: Site Progress
Section 4: Proposed Master Schedule

Section 5: References
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2 MULTI-SITE DOCUMENTS

Under the Settlement Agreement and SOW, Multi-Site documents are used to set forth general
approaches and concepts to streamline subsequent site-specific work plans and minimize review times
The Multi-Site Remedial Investigation (R1) documents are used to maintain a consistent approach to
Invéstigate and assess potential risk at each site  The Multi-Site Feasibility Study (FS) Support
Documents are used to develop general response actions and technologies appropriate for MGP sites

This section summarizes the status of the Multi-Site Documents

2.1 Multi-Site Rl Documents

USEPA has approved all Multi-Site RI Documents submitted between May 7, 2007 and September 8,
2008 The Multi-Site RI Documents set forth a consistent approach for Integrys Energy Group’s lliinois
and Wisconsin-based subsidiary companies under the USEPA's lead Section 1 2 1 of the SOW
discusses the Multi-Site RI Documents which include

o Muiti-Site Qualty Assurance Project Plan — Rewvision 2, September 4, 2007 (QAPP, 2007(c)),

n]

Multi-Site Health and Safety Plan — Revision 2, August 2, 2007 (HASP, 2007(a)),
o Generalized Conceptual Site Model — Revision 0, August 5, 2007 (CSM, 2007(b)),

O Multi-Site Risk Assessment Framework — Revision 0, September 5, 2007 (RAF, 2007(d)),
and

O Multi-Site Field Sampling Plan — Revision 4, September 8, 2008 (FSP, 2008(a)).

As discussed at the December 2010 technical meeting (discussed in Section 2.4), a RAF Addendum was
submitted to the USEPA on April 20, 2011 (Exponent, 2011(a)) to incorporate the Regional Screening
Levels (RSL) into the hierarchy for human health screening levels and to further develop the approach to
assessing potential vapor intrusion 1Issues USEPA comments were not received on the RAF Addendum
but a conference call was held on September 28, 2011 to discuss the RSLs This is further discussed in
Section 2 4
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Site-Specific Work Plans (SSWP) are based on the Multi-Site documents and include modifications, as
necessary, to reflect site-specific conditions For instance, a site-specific CSM 1s included in each SSWP,
and it presents pathways documented in the Generalized CSM as well as the rational regarding why or
why not a specific pathway Is carried through into the baseline nsk assessment for that site

2.2 Multi-Site FS Support Document

USEPA approved (USEPA, 2010(d)) the March 26, 2010 Muiti-Site FS Support Document dated Apnil 20,
2010 (FS Support Document, 2010(c)) The Multi-Site FS Support Document includes general response
actions and preliminary remedial technologies for Integrys Energy Group’s llinois and Wisconsin-based
subsidiary companies under the USEPA's lead

SOW Section 1 2 2 discusses the Multi-Site FS Support Document which includes

®  Preliminary Remedial Technology Screening,

®  Prelminary List of Possible Applicable or Relevant and Appropnate Requirements (ARARY),
and

= Preliminary Permitting/Equivalency Requirements

Site-Specific FS evaluations and the Detailed Analysis of Alternatives (FS Report) for each site are based
on the Multi-Site FS Support Document

2.3 Multi-Site Document Status

The following table summanzes the status of the Multi-Site Documents.

i e sDocment R ONS SR Bl Ubmitta DAt DWRREN USERACommenSIHBEVen:
2010 Annual Progress Report and

Master Schedule Update October 28, 2010 --

(NRT,2010(n))

Risk Assessment Framework .

Addendum (Exponent, 2011(b)) April 20, 2011 —

2.4 Multi-Site Meetings

During this reporting period, one multi-site technical meeting and one conference call was conducted to
discuss specific technical Issues These meetings/conference calls provide the basis for technical
evaluations at each site in the program
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The technical meeting was held December 17, 2010 with USEPA, IBS, USEPA's Contractor (CH2MHilI),
Exponent (IBS's risk assessors) and NRT to discuss the approach to evaluate the vapor intrusion
pathway

The conference call was held September 28, 2011 with USEPA, IBS, USEPA's Contractor, Exponent,
and NRT following the USEPA 1ssuing comments on the RSLs to be used for naphthalene and
ethylbenzene These comments were focused on Wisconsin Public Service Corporation’s (WPSC)
Stevens Point, Marinette, and Manitowoc sites, but have programmatic implications for all of the sites
managed under the Multi-site approach by IBS
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3 SITE PROGRESS

Project start dates and site pnornitization for RI/FS activites were established in Exhibit A, Section A, of
the Settlement Agreement Project start dates were established for the North Branch Site — Division
Street Station OU, South Branch Site — South Station Upland OU, North Shore Avenue Station Site, and
Crawford Station Site  Start dates for the remaining OUs were to be inihiated every six months

The priority of the sites has been modified from the sites identified in the SOW. At this time, the South
Station Upland OU (South Branch Site), Division Street Station OU (North Branch Site), Willow Street-
Hawthorne Avenue Station OU (in hieu of North Shore Avenue Site), and North Station (North Branch
Site) have been iniiated The remaining sites have not been initiated, however, a Time-Cntical Removal
Action has been initiated at the Crawford Station site

The North Branch Sites — Division Street Station OU, Willow Street-Hawthorne Avenue Station OU, and
North Station OU were inihiated on November 25, 2008, April 28, 2009, and June 15, 2011, respectively,
with submittal of the Compietion Reports The South Branch Site — South Station Upland OU was
initiated on May 13, 2008, with submittal of the Completion Report

An AOC for a Time-Critical Removal Action for Crawford Station was signed on October 13, 2011

RI planning activities have been conducted for the Willow Street/Hawthorne Avenue Station OU, the
North Station OU, the Division Street Station OU, and the South Station Upland OU during the reporting
period. RI field activities have been performed at the South Station Upland OU and Division Street
Station OU during this reporting period Pre-design investigation sampling was also performed at
Crawford Station during this reporting period Remedial actions have not been performed at any of the
sites/operable units during this reporting period

The Annual Progress Report Is intended to provide a concise summary of the progress of the work
completed at each of the MGP sites. As part of the progress report, the anticipated progress (as
presented in the SOW and the Master Schedule Update dated October 28, 2010 (NRT, 2010(n)) I1s
compared to the actual progress
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3.1 Overview Progress Meetings

A program overview meeting was not held during this time period

3.2 South Station Upland OU (South Branch Site)

The Project Start Date for the South Station Upland OU was established in Exhibit A, Section A, to
coincide with the effective date of the Settliement Agreement (October 31, 2008) However, Completion
Report — Revision 0 was submitted on May 13, 2008, pror to finalizing the Settlement Agreement Per
the SOW, scoping meetings and conference calls may be used to discuss the content of South Station
Upland OU site-specific documents No scoping meetings or conference calls were conducted for the
South Station Upland OU during the reporting period

On September 13, 2011, USEPA modified the Settlement Agreement to modify the site boundaries of the
South Station Upland OU The modification excluded Parcels C and D from the Settlement Agreement
because review of existing data indicates the source removal has been complete and no further remedial
action i1s planned or anticipated on these parcels

3.2.1 Planning Documents and Work Plan Submittals

Planning documents and work plan submittals are summarized in the following table

USEPA

‘. B Targeted Actual
Task/Submittal y . Comments
_ ) Completion Date | Completion Date Received
Receive Additional USEPA Comments on
Supplemental Rl Activities — Vapor Intrusion - - November 9, 2010

Technical Memorandum (20100)

Respond to Additional USEPA's Comments
(received November 9, 2010) on December 23,
Supplemental Rl Activities — Vapor Intrusion 2010

Technical Memorandum (2010p and 2010q)

- January 21, 2011

Respond to Additional USEPA’'s Comments
(received January 21, 2011) on
Supplemental RI Activites — Vapor Intrusion
Technical Memorandum (2010r)

- February 21, 2011 |y, reh 17, 2011

USEPA Approval

Submit RI Report — Revision 0 to USEPA' April 21, 2011 - -
Submit Alternatives Array Tech Memo to

USEPA June 20, 2011 - --
Submit FS Report — Revision 0 to USEPA October 3, 2011
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1 The submittal date was established in the 2010 Annual Progress Report and Master Schedule
Update (NRT, 2010(n)) and assumed the Supplemental R] Field Activities Technical Memorandum
was approved by mid-November 2010 These activities were approved in March 2011, as
summarized above Supplemental Rl activities have been initiated, as discussed in Section 3 2 2.
The Rl Report submittal date 1s to be re-established Future activities and submittals are discussed In
Section 4

3.2.2 Remedial Investigation Field Activities

RI field activities as described in the SSWP (2009a), were intiated in May 2009 as summarized in the
2009 to 2010 Annual Progress Report (2009¢e) and the monthly progress reports Continued Rl activities
performed at the South Station Upland OU during this progress report period, are summarized in the
following table

Task Targeted Completion Date Actual Completion Date

Sixth Groundwater Monitoring Event January 2011 January 25-27, 2011
Data Validation
(fifth through sixth quarter - May 2011

| groundwater)
Install Supplemental Groundwater
Monitoring Wells December 2010 September 7-9, 2011
E\zﬁ{“h Groundwater Monitoring September 2011 September 12-14, 2011
Hydraulic Conductivity Testing October 2011 October 3-5, 2011

3.2.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15™ of each month (or the following1 business
day) in accordance with Section 8 1 of the SOW

MBntth Progress Report Submittal Date
October 2010 November 11, 2010
November 2010 December 10, 2010
December 2010 January 12, 2011
January 2011 February 14, 2011
February 2011 March 11, 2011
March 2011 April 18, 2011

April 2011 May 16, 2011

May 2011 June 14, 2011

1982 PGL 2011 ANNUAL PROGRESS RPT AND MASTER SCHEDULE UPDATE 111028

’ NATURAL
‘ Teomone
TECHNOLOGY



PGL Former MGP Sites
2011 Annual Progress Report and Master Schedule Update

Revision 0
10/28/2011
3-Site Progress
Page 8 of 24
Monthly Progress Report Submittal Date
June 2011 July 13, 2011
July 2011 August 15, 2011
August 2011 September 15, 2011
September 2011 October 13, 2011

3.3 Division Street Station OU (North Branch Site)

The Project Start Date for the Division Street Station OU was established in Exhibit A, Section A, to
coincide with the effective date of the Settlement Agreement (October 31, 2008) but was re-established to
November 25, 2008 Per the SOW, scoping meetings and conference calls may be used to discuss the
content of Division Street Station OU site-specific documents One scoping meeting was held as
summarized In the following table

Topic . Date

Review RI Data, Pre- Rl Report Scoping Meeting October 20, 2011

3.3.1 Planning Documents and Work Plan Submittals

Planning documents and work plans were not anticipated to be submitted during this time penod.

3.3.2 Remedial Investigation Field Activities

Rl field activities related to characterizing the ambient conditions in the Chicago River, as described in the
Appendix F of the USEPA-approved SSWP (2008b), were initiated in July 2010 as summarized in the
following table

Task ) Targeted Completion Date Actual Completion Date
Chicago River Upstream of the
North Branch MGP Sites Sediment December 2010 February 28, 2011
Sampling

Validation of Ambient Sediment

Sampling Results - June 10, 2011

Soil Boring/Groundwater Monitoring

Well Installation November-December 2010 March 21 through April 11, 2011
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Task

Targeted Completion Date Actual CO-mpletion Date

Soil Gas Probe
Installation/Sampling

November 2010 April 12 through 14, 2011

Groundwater Monitoring Well
Development

December 2010 April 11 through 18, 2011

Hydraulic Conductivity Testing

- May 16 through 27, 2011

First Quarterly Groundwater
Sampling Event

January 2011 May 3 through 4, 2011

Second Quarterly Groundwater
Sampling Event

Apnl 2011 August 22 through 24, 2011

3.3.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15™ of each month (or the following business day)
in accordance with Section 8 1 of the SOW

Monthly Progress Report Submittal Date
October 2010 November 11, 2010
November 2010 December 10, 2010
December 2010 January 12, 2011
January 2011 February 14, 2011
February 2011 March 11, 2011
March 2011 April 18, 2011

Apnl 2011 May 16, 2011

May 2011 June 14, 2011

June 2011 July 13, 2011

July 2011 August 15, 2011
August 2011 September 15, 2011
September 2011 October 13, 2011
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3.4 Willow Street — Hawthorne Avenue Station OU (North Branch Site)

The Project Start Date for the Willow Street — Hawthorne Avenue Station OU was not established in
Exhibit A, Section A, of the Settlement Agreement (October 31, 2008) The start date was established as
Apnl 30, 2009 as summarized in the 2008 to 2009 Annual Progress Report (2009e) Per the SOW,
scoping meetings and conference calls may be used to discuss the content of Willow Street — Hawthorne
Avenue Station OU site-specific documents. No scoping meetings or conference calls were conducted
for this site during the reporting penod

3.4.1 Planning Documents and Work Plan Submittals

Planning documents and work plan submittals are summarized n the following table

Targeted .
. . Actual Completion | USEPA Comments
Task/Submittal Completion Date Received
Date
- January 26, Apnt 28, 2011 and
Submit SSWP — Revision 1 (2011a) 2011" Apni 18, 2011 June 1, 2011
. Conditional Approval
Submit SSWP - Revision 2 (2011c¢) July 15, 2011 August 30, 2011

1. The submittal date was established in the 2010 Annual Progress Report and Master Schedule
Update (NRT, 2010(n)) and assumed the USEPA concurrence with responses to comments on
SSWP Revision 0 were received by December 13, 2010, the concurrence was received in email
the week of November 1, 2010 However, submittal of SSWP — Revision 1 was postponed to
incorporate the discussions of the VI Technical Meeting (December 17, 2011)

3.4.2 Remedial Investigation Field Activities

Rl field investigation activities were not completed at the Willow-Hawthorne Station OU during this
reporting period
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3.4.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15" of each month (or the following business day)
in accordance with Section 8 1 of the SOW

Monthly Progress Report

Submittal Date

October 2010 November 11, 2010
November 2010 December 10, 2010
December 2010 January 12, 2011
January 2011 February 14, 2011
February 2011 March 11, 2011
March 2011 Apnl 18, 2011

Apnl 2011 May 16, 2011

May 2011 June 14, 2011

June 2011 July 13, 2011

July 2011 August 15, 2011
August 2011 September 15, 2011
September 2011 October 13, 2011

3.5 North Station OU (North Branch Site)

The Project Start Date for the North Station OU was not established in Exhibit A, Section A, of the
Settlement Agreement (October 31, 2008) The start date was established as June 15, 2011 as
summanzed in the 2010 Annual Progress Report and Master Schedule Update (NRT, 2010(n)) Per the
SOW, scoping meetings and conference calls may be used to discuss the content of North Station OU

site-specific documents One scoping meeting and one conference call were held as summarized in the

following table

Topic_

Date

Meeting

Post Completion Report and Pre- SSWP Revision 0 Scoping

July 20, 2011

Pre-SSWP, Revision 1 Scoping Conference Call

October 26, 2011
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3.5.1 Planning Documents and Work Plan Submittals

Pianning documents and work plan submittals are summanzed in the following table

0 (2011d)

Targeted .
. t Actual Completion | USEPA Comments
Task/Submittal Completion Date Received
Date . -
Submit Completion Report - Revision |, 10 45 2011 June 15, 2011 July 21, 2011

Submit SSWP — Revision 0 (2011e) August 15, 2011

August 31, 2011'

October 13, 2011

1 The submittal date was modified to August 31, 2011

3.5.2 Remedial Investigation Field Activities

RI field investigation activities were not completed at the North Station OU during this reporting period

However, as part of scoping the SSWP, a site reconnaissance/habitat assessment was performed on July

19, 2011

3.5.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15™ of each month (or the following business day)

in accordance with Section 8 1 of the SOW

‘Monthly Progress Report Submittal Date
June 2011 July 13, 2011

July 2011 August 15, 2011
August 2011 September 15, 2011
September 2011 October 13, 2011
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3.6 Crawford Station

The Project Start Date for the Crawford Station was established in thé 2010 Annual Progress Report and
Master Schedule Update Report as December 16, 2011 PGL and USEPA entered into a Time-Cnitical
AOC on October 13, 2011 to address a portion of the site that had MGP residuals at the surface and was
accessible for removal The Time Cntical Removal is proceeding under a separate AOC and 1s therefore,
not summarized in detail in this report which address the RI/FS activities

3.7 Remaining PGL Sites

Additional project start dates for the remaining sites were not established in the 2010 Annual Progress
Report and Master Schedule Update Report (NRT, 2010(n))
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4 PROPOSED MASTER SCHEDULE

Exhibit A of the SOW includes a schedule for major deliverables The South Station Upland QU, Division
Street Station OU, Willow Street — Hawthorne Avenue Station OU, and North Station QU have been
initiated R field work, as described in the approved SSWPs have been performed at the South Station
Upland OU, Division Street OU and ambient sediment in the North Branch Chicago River

Future submittals and/or activities at South Station Upland OU and Division Street Station OU are
dependent on USEPA comments and approvals The site-specific schedules for Willow-Hawthorne and
North Station, presented in the SSWPs, are updated herein to provide proposed site-specific schedules
for field activities and major deliverables A proposed schedule for Crawford Station is presented herein
for field activities and major deliverables The SSWP is subject to USEPA's review/approval As
discussed in Section 3 7 Project Start Dates for remaining PGL sites are to be established

4.1 Overview Progress Meetings

Overview progress meetings are proposed to be conducted on an as-needed basis at the request of

either USEPA or IBS Specific progress meeting dates are not proposed at this time

4.2 Multi-Site Rl Documents

The Multi-Site Documents, as described in the SOW, have been completed and approved as summarized
in Section 2. Additional Multi-Site Documents are not anticipated at this tme Addendums to the multi-
site documents may be Issued, as appropriate, to update programmatic procedures or approaches

4.3 Schedule for PGL Sites

Figure 1 summanzes the proposed target dates for RI/FS activities at each of the sites The proposed
target dates are generally consistent with the schedules provided in the SSWPs, adjusted to reflect
current status, USEPA approvals and reasonably anticipated approvals All site schedules are dependent
on USEPA approval dates, contractor availability, and sampling seasons (particularly with respect to
sediment sampling activities).
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Figure 1 considers the deliverable timeframes specified in Exhibit A of the SOW (e.g , SSWPs submitted
90 days following the Completion Report submittal, finalize submittals within 45 days from receipt of
USEPA comments, etc ) For planning purposes, it is assumed USEPA will provide comments within 60
days of submittals for Revision 0 and provide approvals within 45 days of receiving Revision 1

The proposed schedules are subject to change Modfications to the schedule, if necessary, will be
communicated to USEPA through monthly site-specific progress reports, weekly progress conference
calls during RI activities, or other communications

4.3.1 South Station Upland OU (South Branch Site)

The tasks provided in the South Station Upland OU SSWP — Revision 1, dated January 26, 2009 (2009a),
have been completed up to submittal of the Rl Report — Revision 0 As noted in Section 3 2 2,
supplemental Rl field activities have been initiated in September 2011, primarily to fully delineate the
groundwater plume Results of the September 2011 RI field data will be reviewed to evaluate the need
for additional Rl field activities

Supplemental RI field activities are anticipated to address potential vapor intrusion These tasks and on-

going post Rl groundwater monttoring are presented in Figure 1 and summarized in the following table

Task/Deliverable Target Date for Completion

Monthly Progress Reports 15" of every month

Submit Supplemental Rl Technical Memorandum
— Vapor Intrusion, Revision 1

(assumes second groundwater event with welis February 10, 2012
installed in Sept 2011 1s performed mid
December 2011 and defines groundwater plume)

Install Additional Groundwater Monitoring Wells, i
needed — Mid March 2012

Install Soill Gas Probes — late March 2012
Soil Gas Sampling Event 1 — Late March 2012
Soll Gas Sampling Event 2 — Late June 2012

Supplemental RI Field Activities

(assumes USEPA approval of Supplemental RI
Technical Memorandum — Vapor Intrusion,
Revision 1 by mid March 2012)

Submit RI Report — Revision 0 to USEPA November 8, 2012

Alternatives Array Tech Memo to USEPA January 7, 2013

FS Report — Revision 0 to USEPA
(assumes USEPA comments on Alternatives
Array Tech Memo early March 2013)

Apnl 22, 2013

To be determined following review of Rl Data

On-going Post Rl Groundwater Monitoring Preliminanly proposed as quarterly
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4.3.2 Division Street OU (North Branch Site)

The tasks provided in the Division Street OU SSWP — Revision 1, dated September 21, 2009 (2009f),
have been completed in the upland area The need for supplemental Rl field activities in the upland

areas Is being evaluated and may be necessary to evaluate the extent of MGP residuals A technical

memorandum, summarizing the scope of supplemental R field activities, will be submitted to USEPA for

approval in advance of implementing the field work A scoping meeting with USEPA to discuss the

potential supplemental sampling was conducted on October 20, 2011

The sediment adjacent to the Division Street OU will be investigated as described in the SSWP —
Revision 1, dated September 21, 2009 and approved Apnl 20, 2010 (2010d), as presented in Figure 1

Sampling rationale, locations, parameters, and frequencies are provided in the SSWP Major deliverable

target dates are summarized in the following table

Task/Deliverable

Target Date for Completion

Monthly Progress Reports

15" of every month

Submit Supplemental RI Technical
Memorandum — Soil, Groundwater, and Soil
Gas, Revision 0

January 10, 2012

Supplemental Rl Field Activities - Upland

(assumes USEPA approval of Supplemental RI
Technical Memorandum - Vapor Intrusion,
Revision 0 by early February 2012)

Sample additional soll, Install Additional Groundwater
Monitonng Wells, and soil gas - Late February 2012

Supplemental GW and Soil Gas Sampling Event 1 —
February 2012

Supplemental GW and Soil Gas Samphing Event 2 —
May 2012

RI Field Activities — Upland

Quarterly RI groundwater monitoring
— November 2011 thru February 2012

RI Field Activities - Sediment adjacent to
Division Street QU

(assumed concurrent with Willow Street —
Hawthorne Avenue Station OU)

Bathymetric Survey

- December 2011
Surface Water Sampling

— December 2011
Step | Sediment Sampling (as discussed in the RAF)

— January 2012
Step Il Sediment Sampling (as discussed in the RAF)

- If necessary, August 2012
(assumes scope Is defined by June 2012 and Step Il i1s
concurrent with Step | of North Station)

1982 PGL 2011 ANNUAL PROGRESS RPT AND MASTER SCHEDULE UPDATE 111028

’ NATURAL
RESOURCE

TECHNOLOGY




PGL Former MGP Sites

2011 Annual Progress Report and Master Schedule Update

Revision 0

10/28/2011

4-Proposed Master Schedule
Page 17 of 24

' TaskIDeliv_erabIe

Target.Date for Completion

Submit RI Report — Revision 0 to USEPA

February 17, 2013

Alternatives Array Tech Memo to USEPA

March 18, 2013

Submit FS Report — Revision 0 to USEPA

July 1, 2013

On-going Post Rl Groundwater Monitoring

To be determined following review of Rl Data
Preliminarily proposed quarterly

4.3.3 Willow Street — Hawthorne Avenue Station OU (North Branch Site)

The Willow Street — Hawthorne Avenue Station OU SSWP — Revision 2 was submitted to USEPA on July
15, 2011 (201 1c) and conditionally approved on August 30, 2011 The following schedule has been

updated since submittal of the revised schedule with the September progress report, dated October 13,

2011 The schedule for implementing upland remedial investigations and report submittals (Rl and FS)

will be established when site access has been secured

Task/Deliverable

Target Date for Completion

Monthly Progress Reports

15" of every month

RI Field Activities - Upland

Soil Boring Installation/Soil Vapor Sampling
-TBD

Groundwater Monitoring Well Installation/Development
-TBD

Quarterly RI groundwater monitoring
-TBD

Rl Field Activities - Sediment adjacent to
Willow Street-Hawthorne Avenue Station QU

(assumed concurrent with Division Street
Station OU)

Bathymetnc Survey
— December 2011

Surface Water Sampling
— December 2011

Step | Sediment Sampling (as discussed in the RAF)
— January 2012

Step Il Sediment Sampling (as discussed in the RAF)
- If necessary, August 2012

(assumes scope is defined by June 2012 and Step Il 1s
concurrent with Step | of North Station)

Submit RI Report — Revision 0 to USEPA

TBD

Alternatives Array Tech Memo to USEPA

TBD
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Task/Deliverable

Target Date for Completion .

Submit FS Report — Revision 0 to USEPA

TBD

On-going Post Rl Groundwater Monitoring

To be determined following review of Rl Data

4.3.4 North Station OU (North Branch Site)

The North Station OU SSWP — Revision 0 was submitted to USEPA on August 31, 2011 (2011e)
USEPA comments were received October 13, 2011 and a SSWP Rewvision 1 will be submitted on

November 28, 2011 The following schedule assumes USEPA will approve SSWP Revision 1 within 45

days of receiving the document.

Task/Deliverable

Target Date for Completion

Monthly Progress Reports

15" of every month starting in July 2011

Submit SSWP - Revision 1 to USEPA

November 28, 2011

RI Field Activittes — Upland

(assumes USEPA approval of SSWP by mid
January 2012)

Soil Boring Installation/Sampling — March 2012

Groundwater Monitoring Well Installation — March
2012

Soll Gas Probe Installation — March 2012

Quarterly Rl Groundwater Monitoring — April 2012
through January 2013)

RI Field Activities - Sediment adjacent to North
Station OU

(assumed Step | Sampling is concurrent with
Division Street Station and Willow Street —
Hawthorne Avenue Station OU Step I
Sampling)

Bathymetric Survey
— August 2012

Surface Water Sampling
— August 2012

Step | Sediment Sampling (as discussed in the RAF)
— August 2012

Step Il Sediment Sampling (as discussed 1n the RAF)
- if necessary, March 2013

(assumes scope Is defined by early March 2013)

Submit Rl Report — Revision 0 to USEPA

July 22,2013

Alternatives Array Tech Memo to USEPA

September 20, 2013

Submit FS Report — Revision 0 to USEPA

January 3, 2014
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4.3.5 Crawford Station

The project start date for the Crawford Station i1s proposed as December 16, 2011 A detailed proposed
schedule will be developed as part of the SSWP Due to the size and multiple property owners at
Crawford Station, it 1s proposed the site will be subdivided into more manageable Parcel Groups In the
SSWP Parcel Groups will be mutually identified with USEPA and IBS and may be selected based on
access, adjacent parcels, or other criterion Parcel Groups will range In area. For purposes of planning,
target completion dates for Rl activities at the first Parcel Group are included herein  The number of
Parcel Groups to be established and the start dates are to be determined Proposed target dates for
Parcel Group 1, after submittal of the Completion Report (summarized below), are provided as general
placeholders for planning purposes only and may be significantly different, depending on USEPA
approvals

Task/Deliverable Target Date for Completion
Monthly Progress Reports 15" of every month starting in January 2012
Submit Completion Report — Revision 0 to December 16, 2011

USEPA (Project Start Date)

Submit Parcel Group 1 SSWP - Revision 0 to | March 15, 2012
USEPA

Intiate Parcel Group 1 RI Field Work (USEPA | October 2012 — Upland
approval of SSWP assumed in July 2012)

Submit Rl Report — Revision 0 to USEPA November 14, 2013
Alternatives Array Tech Memo to USEPA January 13, 2014
Submit FS Report — Revision 0 to USEPA Apnl 28, 2014

1982 PGL 2011 ANNUAL PROGRESS RPT AND MASTER SCHEDULE UPDATE 111028

’ NATURAL
Loy
TECHNOLOGY




PGL Former MGP Sites

2011 Annual Progress Report and Master Schedule Update
Revision 0

10/28/2011

4-Proposed Master Schedule

Page 20 of 24

4.3.6 Throop Station OU (South Branch Site)

The project start date for the Throop Station OU (South Branch Site) is proposed as June 20, 2012 A
detalled proposed schedule will be developed as part of the SSWP Proposed target dates, after
submittal of the Completion Report (summarized below), are provided as general placeholders for
planning purposes only and may be significantly different, depending on USEPA approvals

Task/Deliverable Target Date for Completion
Monthly Progress Reports 15" of every month starting in July 2012
Submit Completion Report — Revision 0 to June 20, 2012
USEPA (Project Start Date)
Submit SSWP — Revision 0 to USEPA September 17, 2012

Inttiate RI Field Work (to be provided in SSWP, | February 2013 - Upland
USEPA approval assumed in January 2013) May 2013 — Sediment

Submit Rl Report — Rewvision 0 to USEPA 2014

4.3.7 Hough Place Station OU (South Branch Site)

The project start date for the Hough Place Station OU (South Branch Site) 1s proposed as December 17,
2012 A detalled proposed schedule will be developed as part of the SSWP. Proposed target dates, after
submittal of the Completion Report (summarized below), are provided as general placeholders for
planning purposes only and may be significantly different, depending on USEPA approvals

Task/Deliverable Target Date for Completion
Monthly Progress Reports 15" of every month starting in January 2013
Submit Completion Report — Revision 0 to December 17, 2012
USEPA (Project Start Date)
Submit SSWP ~ Revision 0 to USEPA March 18, 2013

inthate RI Field Work (to be provided in SSWP, | August 2013 - Upland
USEPA approval assumed in July 2013) October 2013 — Sediment

Submit RI Report — Revision 0 to USEPA 2014
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4.4 Remaining PGL Sites

Proposed Project Start Dates and target dates for the remaining sites have not been established pending
progress -of the nitiated sites, discussed in Section 4 3 It is anticipated Project Start Dates may be
established as part of future Progress Meetings (Section 4 1) or in the 2012 ‘Master Schedule Update
Detailed proposed schedules will be developed as part of the SSWPs
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FIGURE 1
2011 Master Schedule Update - Revision 0
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites

CERCLA Docket No. (V-W-08-C-917)

October 28, 2011

ID e ETask Name Duration Start Finish . L 2015 i
B e LT el o, O e RN (ST S - T W r3 | Qra [ Qtr1 [ Qtr2 [ Qtr3 |
2 South Station Upland OU Site ID: SSID BSHJ 647 days Mon 12/12111  Thu 9/19/13

3 O On-Going Post Rl Groundwater Monitoring Events 287 days Mon 12/12/11  Tue 9/25/12

4 |FEH ar\xgoing Post Rl Groundwater Monitoring Events 8, second gw event with supplemental GW 0days Mon 12/12/11  Mon 12/12/11

5 |E On-Going Post RI Groundwater Monitoring Events 9, if needed Odays Tue3/27/12  Tue 3/27/12

6 |m On-Going Post Rl Groundwater Monitoring Events 10, if needed Odays Tue6/26/12  Tue 6/26/12

7 |EE On-Going Post Rl Groundwater Monitoring Events 11, if needed Odays Tue 9/25/12  Tue 9/25/12
8 | Supplemental RI Activities 206 days  Fri2110112  Mon 9/3/12

9 |FH Update Supplemental Rl Tech Memo - Soil Gas 0 days Fri 2/10/12 Fri 2/10/12

10 USEPA Approves Supplemental RI Tech Memo - Soil Gas Odays Mon3/12/12 Mon 3/12/12
ET Install Additional Groundwater Monitoring Wells, if needed 2days Mon 3/12/12  Tue 3/13/12

12 7‘ Install Soil Gas Probes 2days Wed 3/28/12  Thu 3/29/12

13 | Soil Gas Sampling Event 1 0 days Fri 3/30/12 Fri 3/30/12

14 Receive Supplemental Analytical Data Odays Mon4/30/12  Mon 4/30/12
15 % Supplemental Rl Data Validation 28 days Tue 5/8/12 Mon 6/4/12
16 i Soil Gas Sampling Event 2 Odays Thu6/28/12  Thu6/28/12

|17 Receive Supplemental Analytical Data Odays Mon7/30/12 Mon 7/30/12
~18 | Supplemental Rl Data Validation 28 days Tue 8/7/12 Mon 9/3/12
19 | Prepare Rl Report 196 days Mon 9/24/12 Mon 4/8/13
"ij Review Preliminary Rl Data with USEPA Odays Mon 9/24/12  Mon 9/24/12 0-124
21 | Submit Rl Rpt - Rev 0 to USEPA Odays Thu11/8/12  Thu11/8/12 8
291 || Receive USEPA Comments on Rl Rpt - Rev 0 0 days Mon 1/7/13 Mon 1/7/1 3i
;23 | Submit RI Rpt - Rev 1 to USEPA Odays Thu2/21/13 Thu 2/21/13| qum
24 USEPA Approves RI Rpt - Rev 1 0 days Mon 4/8/13 Mon 4/8/13 & 418
25 Prepare FS Report 255days  Mon 1/713  Thu 9/19/13
26 | Submit Alternatives Array Tech Memo to USEPA 0 days Mon 1/7/13 Mon 1/7/13 H‘i
| 27 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Fri 3/8/13 Fri 3/8/13 0—%8

28 Submit FS Rpt - Rev 0 to USEPA Odays Mon4/22/13 Mon 4/22/13 Q—uiz
29 Receive USEPA Comments on FS Rpt - Rev 0 0 days Fri 6/21/13 Fri 6/21/13 Q—iﬂ
30 Submit FS Rpt - Rev 1 to USEPA 0 days Mon 8/5/13 Mon 8/5/13 Q-is
3 USEPA approves FS Rpt - Rev 1 Odays Thu9/19/13  Thu 9/19/13 & 919
32
33 Division Street Station OU Site ID SSID B5FZ 860 days Thu 10/13/111  Tue 2/18/14 4
34 Implement RI Field Activities - Upland OU 171 days Mon 11/14/11 Wed 5/2/112 Py
35 Third Quarter RI GW Sampling 8days Mon 11/14/11 Mon 11/21/11
36 Soil Gas Sampling Event 2 2days Wed 11/23/11  Thu 11/24/11
37 Laboratory Analysis (third quarter gw) 30days  Fri11/25/11  Sat 12/24/11 .ii
38 Data Validation (third quarter gw) 30days  Fri 12/30/11 Sat 1/28/12
39 Fourth Quarter RI GW Sampling 8days Mon 2/20/112 Mon 2/27/12
40 Laboratory Analysis (fourth quarter gw) 30days  Tue 2/28/12 Wed 3/28/12
41 Data Validation (fourth quarter gw) 30 days Tue 4/3/12 Wed 5/2/12 i%

42 Supplemental Rl Activities 206 days  Tue 1/10/12 Thu 8/2/12

43 | Supplemental Rl Tech Memo - Soil, GW and Soil Gas Odays Tue 1/10/12  Tue 1/10/12 0;1/10
44 USEPA Approves Supplemental Rl Tech Memo 0 days Wed 2/8/12 Wed 2/8/12 2/8
45 Supplemental Soil Sampling, Addtl GW MW and Soil Gas Probe Installation 5 days Fri2/24/12  Tue 2/28/12 .}
Task EEEEEE Project Summary PSS Inactive Milestone Manual Summary Rollup eessssse—— Progress —_—— e
Project: 1982 IBS SAS NSG MGP prop| SPlit snonnnnn External Tasks Inactive Summary Manual Summary PUE— Deadline &
Date: Fri 10/26/11 Milestone * External Milestone Manual Task Start-only C
Summary PESEE——————— Inactive Task Duration-only Finish-only |
1. This preliminary schedule is dependent on USEPA-approval and weather conditions to complete field investigations. Schedule modifications will be in accordance with the AOC/SOW (CERCLA Docket No. V-W-08-C-917) Page 1

1982 IBS SAS PGL MGP proposed schedule 111027




FIGURE 1
2011 Master Schedule Update - Revision 0
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites

CERCLA Docket No. (V-W-08-C-917)

October 28, 2011

ID Task Name | Duration |  Start Finish L SRR R e S 3 T T G - || S S e, | || T
k| " : L et | a2 | ow3 [ Qw4  Qui Qw2 [ Qw3 [ Qw4 o1l Qrz [ ow3 [ awr4 Qw1 [ aQr2 [aw3 [ aws a1 [ a2 [ a3 |
46 g:m)lﬁ:;;mal GW and Soil Gas Sampling Event 1 (concurrent with Fourth Quarter RI GW 2days Tue 2/28/12 Wed 2/29/12 T g
47 Sup:llgmental GW and Soil Gas Sampling Event 2 (concurrent with On-going Post RI 2days Mon 5/28/12  Tue 5/29/12
samplin
48 Rec:ivegéupplemental Analytical Data Odays Thu6/28/12  Thu6/28/12 6/28
49 Supplemental RI Data Validation 28 days Fri 7/6/12 Thu 8/2/12
| 50 |Oy On-Going Post Rl Groundwater Sampling Events 196 days Mon 5/28/12 Tue 12/11/12 X o o
51 |FE On-Going Post Rl Groundwater Sampling Events 1, if needed Odays Mon 5/28/12 Mon 5/28/12 ¢ 5128
B On-Going Post Rl Groundwater Sampling Events 2, if needed Odays Tue 6/12/12  Tue 6/12/12 ¢ 6/12
53 | On-Going Post Rl Groundwater Sampling Events 3, if needed Odays Tue9/11/12  Tue 9/11/12 ¢ 91
54 On-Going Post Rl Groundwater Sampling Events 4, if needed Odays Tue 12/11/12 Tue 12/11/12 & 12111
j 55 | Adjacent to Division Street Station Sediment Investigation 403 days Thu10/13/11 Sun 11/18/12
| 56 a Secure Sediment Sampling Permits and Subcontractors 45days Thu 10/13/11  Sat 11/26/11)
57 | Bathymetric Surveys 3days Mon 12/12/11 Wed 12/14/11|
58 Surface Water Sampling 2days Mon 12/12/11  Tue 12/13/11|
59 | Physical Characterization 3days Wed 12/14/11  Fri 12/16/11 F
60 Step | Sediment Sampling 14 days Mon 1/9/12  Sun 1/22/12|
61 | Toxicity Testing 60days Mon 1/23/12  Thu 3/22/12
62 Laboratory Analysis (sediment and surface water) 30days Mon 1/23/12  Tue 2/21/12
63 Data Validation (sediment and surface water) 56 days Mon 2/27/12  Sun 4/22/12
64 | Submit Sediment Sampling Tech Memo to USEPA Odays Thub5/24/12  Thu 5/24/12
65 | Receive USEPA Comments on Sediment Sampling Tech Memo Odays Mon6/25/12 Mon 6/25/12
66 Step Il Sediment Sampling, if necessary 14 days Mon 8/6/12  Sun 8/19/12|
67 Step Il Toxicity Testing, if necessary 60 days Mon 8/20/12 Thu 10/18/12
68 Step Il Laboratory Analysis, if necessary 30days Mon 8/20/12  Tue 9/18/12
69 Step Il Data Validation, if necessary 56 days  Mon 9/24/12 Sun 11/18/1 2‘
70 ‘
71 Prepare Rl Report 411 days Wed 7/18/12 Mon 9/2/13|
72 Review Preliminary Upland RI Data with USEPA Odays Wed7/18/12 Wed 7/18/122
73 Review Preliminary Sediment Rl Data with USEPA Odays Mon 10/8/12 Mon 10/8/12|
74 Submit RI Rpt - Rev 0 to USEPA Odays Thu1/17/13  Thu 117113
75 Receive USEPA Comments on Rl Rpt - Rev 0 Odays Mon3/18/13 Mon 3/18/13
76 Submit Response to USEPA Comments on Rl Rpt - Rev 0 0 days Thu 5/2/13 Thu 5/2/13
77 Receive USEPA concurrence with Response to Comments on RI Rpt - Rev 0 0 days Mon 6/3/13 Mon 6/3/13
78 Submit RI Rpt - Rev 1 to USEPA Odays Thu7/18/13  Thu7/18/13
79 USEPA Approves Rl Rpt - Rev 1 0 days Mon 9/2/13 Mon 9/2/13
80 Prepare FS Report 337 days Mon 3/18/13  Tue 2/18/14
81 Submit Alternatives Array Tech Memo to USEPA Odays Mon 3/18/13 Mon 3/18/13
82 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Fri 5/17/13 Fri 5/17/13
83 Submit FS Rpt - Rev 0 to USEPA 0 days Mon 7/1/13 Mon 7/1/13
84 Receive USEPA Comments on FS Rpt - Rev 0 0 days Mon 9/2/13 Mon 9/2/13
85 Submit Response to USEPA Comments on FS Rpt - Rev 0 Odays  Fri10/18/13  Fri 10/18/13
86 Receive USEPA concurrence with Response to Comments on FS Rpt - Rev 0 Odays Tue 11/19/13 Tue 11/19/13
87 Submit FS Rpt - Rev 1 to USEPA 0 days Fri 1/3/14 Fri 1/3/14
88 USEPA approves FS Rpt - Rev 1 Odays Tue 2/18/14  Tue 2/18/14
89
90
91
Task EEEE  Project Summary Inactive Milestone Manual Summary Rollup eesssssssmm———" Progress =
Project: 1982 IBS SAS NSG MGP prop|  SPlit s oo External Tasks Inactive Summary Manual Summary P Deadline ¢
Date: Fri 10/28/11 Milestone * Extemnal Milestone v Manual Task Start-only C
Summary PEEE———— |nactive Task Duration-only Finish-only d
1. This preliminary schedule is dependent on USEPA-approval and weather conditions to complete field investigations. Schedule modifications will be in accordance with the AOC/SOW (CERCLA Docket No. V-W-08-C-917) Page 2
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FIGURE 1
2011 Master Schedule Update - Revision 0
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites

CERCLA Docket No. (V-W-08-C-917)

October 28, 2011

ID \ ’Task Name | Duration |  Start Fisigh - [ R T ; S B - L eantg T T T
_ 10 | K D sl s "aor2 [ Qw3 [ Qw4 | Qui Qw2 [ Qu3 [ Qw4  Qwi | Qw2 | Qw3 | Qw4 | Qui | Qw2 | Qu3 | Qu4 | Qui | Qw2 | Qu3 |
92 Willow St. - Hawthorne Ave Station OU Site ID:SSID B5FY/SSID BSHN 885days  Tue 8/30/11  Thu 1/30/14 pu—
93 Site-Specific Work Plan Odays Tue8/30/11 Tue 8/30/11| ¢ 8/3)
| o4 | USEPA approves SSWP - Rev 2 Odays  Tue 8/30/11  Tue 8/30/11 & 8/3)
95 | Implement RI Field Activities - Upland OU 432 days TBD TBD =1
1LY On-Going Post Rl Groundwater Sampling Events 182 days TBD TBD O o
116 Implement RI Field Activities - River OU 389 days Thu10/13/11  Sun 11/4/12 i
17 | Secure Sediment Sampling Permits and Subcontractors, concurrent with Division Street 45days Thu 10/13/11  Sat 11/26/11 g5
118 | Bathymetric Surveys 2days Thu12/15/11  Fri 12/16/11
119 Surface Water Sampling 2days Wed 12/14/11  Thu 12/15/11
120 Physical Characterization 3days Mon 12/19/11 Wed 12/21/11
121 Step | Sediment Sampling 14 days  Mon 1/23/12 Sun 2/5/12
BEF- Toxicity Testing 60days  Mon2/6/12  Thu4/5/12
123 Laboratory Analysis (sediment and surface water) 30 days Mon 2/6/12 Tue 3/6/12
124 * Data Validation (sediment and surface water) 55days Mon 3/12/12 Sat 5/5/12
f ﬁﬂ Submit Sediment Sampling Tech Memo to USEPA 0 days Mon 6/4/12 Mon 6/4/12 9;614
126 Receive USEPA Comments on Sediment Sampling Tech Memo 0 days Wed 7/4/12 Wed 7/4/12 7
1927 Step Il Sediment Sampling, if necessary 14days Mon 7/23/12  Sun 8/5/12
128 Step Il Toxicity Testing, if necessary 60 days Mon 8/6/12  Thu 10/4/12
129 Step Il Laboratory Analysis, if necessary 30 days Mon 8/6/12 Tue 9/4/12
130 Step Il Data Validation, if necessary 56 days Mon 9/10/12  Sun 11/4/12
131 | Prepare Rl Report 523 days TBD TBD mtnis Setamis
140 Prepare FS Report 332 days TBD TBD —— —
149
| 150
151 | North Station OU Site ID: SSID B5FX 918 days Mon 11/2811  Mon 6/2/14
152 | Project Planning 45 days Mon 11/28/11  Wed 111112 gy
153 ;[EB Submit Site Specific Work Plan Revision 1 to USEPA 0days Mon 11/28/11 Mon 11/28/11 0—&&8
154 | USEPA Approves SSWP Revision 1 Odays Wed 1/11/12 Wed 1/11/12 1711
1656 | Implement RI Field Activities - Upland OU 443 days Thu1/M1212 Fri 3/29/113
156 | Contractor Procurement and Permitting 45days  Thu 1/12/12 Sat 2/25/12
157 Soil Boring Installation/Sampling 14 days Mon 3/12/12  Sun 3/25/12
158 Groundwater Monitoring Well Installation/Development 14 days  Mon 3/26/12 Sun 4/8/12
159 Soil Gas Probe Installation 5days Mon 3/26/12 Fri 3/30/12 [
160 First Quarter Rl GW and Soil Gas Sampling 10days Mon 4/16/12 Wed 4/25/12
161 Laboratory Analysis (first Quarter gw, soil gas, and soil) 30days  Thu 4/26/12 Fri 6/25/12
162 Data Validation (first Quarter gw, soil gas, and soil) 60days Thub5/31/12  Sun 7/29/12
163 Second Quarter RI GW and Soil Gas Sampling 10days Mon 7/16/12 Wed 7/25/12
164 Laboratory Analysis (second Quarter gw and soil gas) 30days Thu 7/26/12 Fri 8/24/12
165 Data Validation (second Quarter gw and soil gas) 30 days Mon 9/3/12  Tue 10/212 %
166 Data Gap Analysis 14 days Fri9/14/12  Thu 9/27/12
167 Third Quarter RI GW Sampling 10days Tue 10/16/12 Thu 10/25/12
168 Laboratory Analysis (third Quarter gw) 30days  Fri10/26/12 Sat 11/24/12
169 Data Validation (third Quarter gw) 30days  Fri11/30/12 Sat 12/29/12
170 Fourth Quarter Rl GW Sampling 10days Mon 1/14/13  Wed 1/23/13
171 Laboratory Analysis (fourth Quarter gw) 30days Thu 1/24/13 Fri 2/22/13
172 Data Validation (fourth Quarter gw) 30days Thu 2/28/13 Fri 3/29/13|
173 OO On-Going Post Rl Groundwater Sampling Events 182 days TBD TBD O 3 O O
Task @SS Project Summary PSS Inactive Milestone Manual Summary RollUp ses—  Progress ——
Project: 1982 IBS SAS NSG MGP prop|  SPlit minnnnn External Tasks Inactive Summary Manual Summary PEEEIIIISIS==N) Deadline <
Date: Fri 10/28/11 Milestone * External Milestone - Manual Task NN  Start-only E
Summary PuEE———— |nactive Task Duration-only Finish-only |
1. This preliminary schedule is dependent on USEPA-approval and weather conditions to complete field investigations. Schedule modifications will be in accordance with the AOC/SOW (CERCLA Docket No. V-W-08-C-917) Page 3
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FIGURE 1
2011 Master Schedule Update - Revision 0
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites

CERCLA Docket No. (V-W-08-C-917)

October 28, 2011

ID 1Task Name Duration Start Finish L e el SO O ke e e T v e L R 1o 1 |
o R, A s T A ar2 (o3 [ a4 | otr1 [ aotr2 [ o3 [ Qs [ atr1 [ o2 [ or3 [ a4 | a1 [ Qw2 [awr3 [ ara | Qr1 [ Qw2 [ a3 |
178 Implement RI Field Activities - River OU 356 days Mon 6/11/12 Sat 6/1/13 e
179 |mm Secure Sediment Sampling Permits and Subcontractors (concurrent with 45days  Mon 6/11/12  Wed 7/25/12
Division/Willow-Hawthorne Street Step || Sediment Sampling, if needed)
180 Bathymetric Surveys 3 days Fri 8/10/12  Sun 8/12/12
181 Surface Water Sampling 2days Mon 8/13/12  Tue 8/14/12
182 Physical Characterization 3 days Fri 8/17/12  Sun 8/19/12 |
183 Step | Sediment Sampling 14 days  Mon 8/20/12 Sun 9/2/12 I, [
184 Laboratory Analysis (sediment and surface water) 60 days Mon 9/3/12  Thu 11/1/12 t,,,,
185 | Toxicity Testing 60 days Mon 9/3/12  Thu 11/1/12 L
186 Data Validation (sediment and surface water) 55 days Wed 11/7/12 Mon 12/31/121
187 | Submit Sediment Sampling Tech Memo to USEPA Odays Wed 1/30/13 Wed 1/30/1 3j 0;1/30
188 | Receive USEPA Comments on Sediment Sampling Tech Memo 0 days Fri 31113 Fri 3/1/13 31
189 | Step Il Sediment Sampling, if necessary 14days Wed 3/20/13  Tue 4/2/13
| 190 “ Step Il Toxicity Testing, if necessary 60 days Wed 4/3/13 Sat 6/113
191 | Step Il Laboratory Analysis, if necessary 30 days Wed 4/3/13 Thu 5/2/13|
192 | Prepare RI Report 627days Thu9/13/12  Mon 6/2/14
193 | Review Preliminary RI Data with USEPA Odays Thu9/13/12 Thu 9/1 3/12-1 & 913
194 Review Preliminary Sediment Rl Data with USEPA Odays Mon4/22/13 Mon 4/22/13}
195 | Submit RI Rpt - Rev 0 to USEPA Odays Mon 7/22/13  Mon 7/22/13|
196 | Receive USEPA Comments on RI Rpt - Rev 0 0 days Fri 9/20/13 Fri 9/20/1 3}
197 Submit Response to USEPA Comments on RI Rpt - Rev 0 Odays Mon 11/4/13 Mon 11/4/13';
198 | Receive USEPA concurrence with Response to Comments on Rl Rpt - Rev 0 Odays Wed 12/4/13 Wed 12/4/1 3‘
199 Submit RI Rpt - Rev 1 to USEPA Odays Mon 1/20/14 Mon 1/20114|
200 USEPA Approves Rl Rpt - Rev 1 0 days Thu 3/6/14 Thu 3/6/14'3
201 Prepare FS Report 255 days Fri 9/20/13 Mon 6/2/14|
202 | Submit Alternatives Array Tech Memo to USEPA 0 days Fri 9/20/13 Fri 9/20/1 3;
203 | Receive USEPA Comments on Alternatives Array Tech Memo Odays Tue 11/19/13 Tue 11/19/13|
204 | Submit FS Rpt - Rev 0 to USEPA 0 days Fri 1/3/14 Fri 1/3/14
205 | Receive USEPA Comments on FS Rpt - Rev 0 0 days Tue 3/4/14 Tue 3/4/14
206 | Submit FS Rpt - Rev 1 to USEPA 0 days Fri 4/18/14 Fri 4/18/14
207 USEPA approves FS Rpt - Rev 1 0 days Mon 6/2/14 Mon 6/2/14,
208 ]
209 Crawford Station Site ID: SSID BSHK 1233days  Fri 12116/11 Fri 1115
| 210 Project Planning Odays Fri12/16/11  Fri12/16/11
21 Submit Completion Report - Revision 0 to USEPA Odays  Fri12/16/11 Fri 12/16/11
212 Parcel Group 1 983 days Mon 1/16/12  Thu 9/25/14
; 2_1:L Pre-Site-Specific Work Plan Scoping Meeting 0days Mon 1/16/12 Mon 1I16/121
214 Submit Site Specific Work Plan - Revision 0 to USEPA Odays Wed 3/14/12 Wed 3/14/12 H’i‘
215 |([ER Receive USEPA Comments on Draft SSWP Revision 0 Odays Mon5/14/12 Mon 5/14/12 0—114
216 |[FH Submit Site Specific Work Plan Revision 1 to USEPA Odays Thu6/28/12 Thu 6/28/12 0;6/28
217 USEPA Approves SSWP Revision 1 Odays Sun7/29/12  Sun 7/29/12 7/29
218 Initiate RI Field Work 788 days Mon 7/30112  Thu 9/25/14
219 Contractor Procurement and Permitting 45 days Mon 7/30/12 Wed 9/12/12E
220 Soil Boring Installation/Sampling 14 days Fri 9/28/12 Thu 10/11/12|
221 Groundwater Monitoring Well Installation/Development 14 days  Fri10/12/12 Thu 10/25/12‘|
222 Soil Gas Probe Installation S5days  Fri10/12/12 Tue 10/16/1 2| §
223 First Quarter RI_ GW and Soil Gas Sampling 10 days Fri11/2112 Sun 111 1/12} =
Task EEEaE  Project Summary PSS Inactive Milestone Manual Summary RollUp seees——  Progress e
Project: 1982 IBS SAS NSG MGP prop| SPlit sinonen - External Tasks Inactive Summary Manual Summary PE——— Deadline &
Date: Fri 10/28/11 Milestone ® External Milestone Manual Task Start-only E
Summary PEE———— Inactive Task Duration-only - Finish-only i |
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1. This preliminary schedule is dependent on USEPA-approval and weather conditions to complete field investigations. Schedule modifications will be in accordance with the AOC/SOW (CERCLA Docket No. V-W-08-C-917)
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FIGURE 1
2011 Master Schedule Update - Revision 0
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites

CERCLA Docket No. (V-W-08-C-917)

October 28, 2011

D | o [Task Name Duraion |  Stat |  Finish 2012 2013 014 2015
| @fj Gk  Laboratory Analysis (first Quarter gw, soil gas, and soil) T ~ 30days Mon11/12/12 Tue 12/11/12
[ ﬁ | Data Validation (first Quarter gw, soil gas, and soil) 60 days Mon 12/17/12  Thu 2/14/13
226 | Second Quarter RI GW and Soil Gas Sampling 10 days Fri2/1/13  Sun 2/10/13
227 | Laboratory Analysis (second Quarter gw and soil gas) 30days Mon2/11/13  Tue 3/12/13
228 | Data Validation (second Quarter gw and soil gas) 30 days Fri3/22/13  Sat 4/20/13
229 Data Gap Analysis 14 days Tue 4/2/13  Mon 4/15/13
230 Third Quarter RI GW Sampling 10 days Sat 5/4/13  Mon 5/13/13
231 Laboratory Analysis (third Quarter gw) 30days Tue 5/14/13 Wed 6/12/13
232 | Data Validation (third Quarter gw) 30days  Tue 6/18/13 Wed 7/17/13
Wj Fourth Quarter Rl GW Sampling 10 days Fri8/2/13  Sun 8/11/13
234 Laboratory Analysis (fourth Quarter gw) 30days Mon 8/12/13  Tue 9/10/13
235 | Data Validation (fourth Quarter gw) 30days Mon 9/16/13 Tue 10/15/13
| 236 | Prepare RI Report 455 days  Mon 4/113  Mon 6/30/14
237 | Review Preliminary RI Data with USEPA Odays  Mon4/1/13  Mon 4/1/13|
238 | Submit RI Rpt - Rev 0 to USEPA Odays Thu11/14/13 Thu 11/14/13
239 Receive USEPA Comments on RI Rpt - Rev 0 Odays Mon 1/13/14  Mon 1/13/14
E4 Submit Response to USEPA Comments on Rl Rpt - Rev 0 Odays Thu2/27/14  Thu 2/27/14
241 | Receive USEPA concurrence with Response to Comments on RI Rpt - Rev 0 Odays Mon3/31/14 Mon 3/31/14
242 Submit RI Rpt - Rev 1 to USEPA Odays Thu5/15/14  Thu5/15/14
243 USEPA Approves Rl Rpt - Rev 1 Odays Mon6/30/114  Mon 6/30/14
244 | Prepare FS Report 255days Mon 1/13114  Thu 9/25/14
245 Submit Alternatives Array Tech Memo to USEPA Odays Mon 1/13/14 Mon 1/13/14
246 | Receive USEPA Comments on Alternatives Array Tech Memo 0 days Fri 3/14/14 Fri 3/14/14
247 Submit FS Rpt - Rev 0 to USEPA Odays Mon 4/28/14 Mon 4/28/14
248 Receive USEPA Comments on FS Rpt - Rev 0 0 days Fri 6/27/14 Fri 6/27/14
249 Submit FS Rpt - Rev 1 to USEPA Odays Mon8/11/14 Mon 8/11/14|
250 USEPA approves FS Rpt - Rev 1 Odays Thu9/25/14  Thu 9/25/14
| 251 Parcel Group 2 897 days TBD TBD
283 Parcel Group 3 900 days TBD TBD|
315 | [
316 | Throop Station OU Site ID: SSID BSHM 331days Wed 6/2012  Thu 5116/13 PEEE———
317 JE Submit Completion Report - Revision 0 to USEPA Odays Wed6/20/12 Wed 6/20/12
318 | Pre-Site-Specific Work Plan Scoping Meeting Odays Thu7/19/12 Thu7/19/12 Qill 9
319 | Receive USEPA Comments on Completion Report 0 days Sat 8/18/12 Sat 8/18/12 ¢ [8/18
320 Submit Site Specific Work Plan - Revision 0 to USEPA Odays Mon9/17/12 Mon 9/17/12 Q—iﬂ
321 Receive USEPA Comments on Draft SSWP Revision 0 Odays Thu11/112  Thu 11/112 0—&/1
322 Submit Site Specific Work Plan Revision 1 to USEPA Odays Mon 12/17/12 Mon 12/17/12 0232/17
323 USEPA Approves SSWP Revision 1 Odays Wed 1/16/13 Wed 1/16/13
324 Initiate Rl Field Work 90 days Fri 215113  Thu 5116/13
325 Initiate Upland RI Field Work 0 days Fri 2/15/13 Fri 2/15/13 & 2115
326 Initiate River RI Field Work Odays Thu5/16/13  Thu 5/16/13 & 5116
327
328
329 Hough Place Station OU Site ID: SSID BSHH 305 days Mon 12/17/12 Thu 10/17/13 P———
330 | Submit Completion Report - Revision 0 to USEPA 0days Mon 12/17/12 Mon 12/17/12
331 Pre-Site-Specific Work Plan Scoping Meeting Odays Tue 1/15/13  Tue 1/15/13 0;11 5
332 | Receive USEPA Comments on Completion Report Odays Thu2/14/13  Thu 2/14/13 & 2114
Task EEEEEEEE  Project Summary S Inactive Milestone Manual Summary Rollup Progress —_—
Project: 1982 IBS SAS NSG MGP prop| SPlit srnnoonnnnn External Tasks Inactive Summary Manual Summary PrE————= Deadline ¢
Date: Fri 10/28/11 Milestone * External Milestone ¢ Manual Task Start-only X
Summary PUE———————W Inactive Task Duration-only Finish-only p |
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1. This preliminary schedule is dependent on USEPA-approval and weather conditions to complete field investigations. Schedule modifications will be in accordance with the AOC/SOW (CERCLA Docket No. V-W-08-C-917)
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FIGURE 1 October 28, 2011

2011 Master Schedule Update - Revision 0
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites

CERCLA Docket No. (V-W-08-C-917)

CHIPS Task Name " Duration 77 S " T R A | IS S | e T ) (T -0 A
Eea el | e SR b lav2|ar3grs [ aowv1[awr2 | ow3 [ ow4 awylaw2 [ ar3 [ aw4 [aw1 [ ow2 [ ou3 [ a4 a1 [ a2 [ aw3 |

333 Submit Site Specific Work Plan - Revision 0 to USEPA Odays Mon 3/18/13  Mon 3/18/1 3. | 0—%8

334 Receive USEPA Comments on Draft SSWP Revision 0 0 days Thu 5/2/13 Thu 5/2/13 Q—iz
| 335 Submit Site Specific Work Plan Revision 1 to USEPA Odays Mon6/17/13 Mon 6/17/13 Qﬁlﬁ

336 USEPA Approves SSWP Revision 1 0 days Fri 7/19/13 Fri 7119/13

337 Initiate Rl Field Work 59 days Mon 8/19/13 Thu 10/17/13

338 Initiate Upland RI Field Work Odays Mon8/19/13 Mon 8/19/131 ¢ 8/19
| 339 | Initiate River RI Field Work Odays Thu10/17/13 Thu 10/17/13' & 10117

340 |

341 22nd Street Station OU Site ID: BSFW 0days Mon 10/31/11 Mon 10/31/11| & 10/31

342 |[i4 Project Start Date to be Established in October 2012 Master Schedule Update 0days Mon 10/31/11 Mon 10/31/1 1} & 10/31
| 343 V

344 North Shore Avenue Station Site ID: SSID BSHL 0days Mon 10/31/11 Mon 10/31/11|

345 | Project Start Date to be Established in October 2012 Master Schedule Update O0days Mon 10/31/11 Mon 10/31/11 10/31

346 ‘
347 Pitney Court Station OU Site ID: SSID BSHP 0days Mon 10/31/11 Mon 10/31/11)

348 Project Start Date to be Established in October 2012 Master Schedule Update Odays Mon 10/31/11 Mon 10/31/11 10/31

349 ‘

350 South Branch River OU 0days Mon 10/31/11 Mon 10/31/11 10/31

351 | - E’[ojﬁt Start Date to be Established in October 2012 Master Schedule Update - 0days Mon 10/31/11 Mon 10/31/1 1; 10/31

Task S Project Summary Inactive Milestone Manual Summary RolIUp sesss—  Progress —_———
Project: 1982 IBS SAS NSG MGP prop| SPlit s External Tasks Inactive Summary Manual Summary PEIIIIIIIIINY Deadiine 4
Date: Fri 10/28/11 Milestone L 4 External Milestone ¢ Manual Task NN Start-only C
Summary PUm————  |nactive Task Duration-only Finish-only J
1. This preliminary schedule is dependent on USEPA-approval and weather conditions to complete field investigations. Schedule modifications will be in accordance with the AOC/SOW (CERCLA Docket No. V-W-08-C-917) Page 6
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’ NATURAL
‘ RESOURCE 23713 W. PAUL ROAD, SUITE D
TECHNOLOGY PEWAUKEE, WI 53072
(P) 262.523.9000
ENVIRONMENTAL CONSULTANTS (F) 262.523.9001
Mr. Ross del Rosario October 28, 2011
Remedial Project Managers (1982/5.0)

USEPA, Region 5
77 W. Jackson Boulevard
Chicago, IL 60604-3590

RE: 2011 Annual Progress Report and Master Schedule Update — Revision 0
Peoples Gas Light and Coke Company's Former Manufactured Gas Plant Sites
CERCLA Docket No.: V-W-08-C-917

Dear Mr. del Rosario:

On behalf of Integrys Business Support, LLC (IBS), managing Peoples Gas Light and Coke Company's (PGL)
former manufactured gas plant (MGP) sites, please find enclosed two hard copies of the 2011 Annual Progress
Report and Master Schedule Update for the Chicago sites. This report summarizes activities performed between
October 31, 2010 and October 28, 2011 and provides a proposed schedule for future activities.

This 2011 Annual Progress Report has been prepared in accordance with Task 8, Subtask 8.2, of the Statement
of Work (SOW) attached to the Settlement Agreement and Administrative Order on Consent (Settlement
Agreement) between the United States Environmental Protection Agency (USEPA) and PGL, effective October 31,
2008.

Please do not hesitate to contact Mr. Naren Prasad (IBS) at 312.240.4569 if you have any questions regarding this
document.

Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

pugpi bkt Hvu X Ghoonas

Jennifer M. Kahler, PE Laurie L. Parsons, PE
Senior Engineer Principal Engineer

Enc.: As noted above (2 hard copies and 2 CD copies)

cC: Ms. Joan Tanaka (hard copy and CD copy)
Mr. Brian Bartoszek, IBS (w/o attachments)
Mr. Naren Prasad, IBS (hard copy and CD copy)
Mr. Doyle Wilson, IEPA (hard copy and CD copy)
Mr. Mark Thimke, Foley & Lardner (w/o attachments)
Mr. Dave Klatt, USEPA Contractor — CH2MHill (hard copy and CD copy)
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